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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 301160 313526 282937 120457 0 0 0 0 0 1249605

D505 Crusader - Advanced Development* 298012 311257 282937 120457 0 0 0 0 0 1241461

DC68 DC68 3148 2269 0 0 0 0 0 0 0 8144

*In FY 2002/2003 the database erroneously reflects the spread of  the pay increase to this line, should have been given to PE 0604854A/project D503.  What appears above is the correct amounts for FY 2002/2003.

A.  Mission Description and Budget Item Justification:  This program element supports the Program Definition and Risk Reduction (PDRR) efforts for the Crusader –
Advanced Development Program.  The Crusader system is the Army’s next generation artillery system consisting of a self-propelled howitzer (SPH) and a resupply vehicle
(RSV). Crusader will have significantly increased capabilities in the areas of lethality, mobility, survivability, resupply, command and control, and sustainability by
capitalizing on emerging, advanced technologies.  The SPH will also achieve increased lethality levels through independent operations.  The RSV will have significantly
increased capabilities in the areas of resupply, mobility and survivability and will provide a single source of ammunition, fuel, propellant and other supplies for the SPH.
Beginning in FY 1999, efforts previously funded in PE 0603640A, Project DB91, Artillery Propellant Development will be funded within this program element.

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 314017 313166 309059 126386
Appropriated Value 324380 317166
Adjustments to Appropriated Value
a. Congressional General Reductions -10363 -3640
b. SBIR / STTR -7874
c. Omnibus or Other Above Threshold Reductions -2583
d. Below Threshold Reprogramming -2400
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB -26122 -5929
 Current Budget Submit (FY 2000/ 2001 PB) 301160 313526 282937 120457

Change Summary Explanation:  FY 2000/2001 reduction due to realignment of funds to higher priority requirements.
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D505 Crusader - Advanced Development* 298012 311257 282937 120457 0 0 0 0 0 1241461

*In FY 2002/2003 the database erroneously reflects the spread of  the pay increase to this line, should have been given to PE 0604854A/project D503.  What appears above is the correct amounts for FY 2002/2003.

A.  Mission Description and Justification:  This project supports the Program Definition and Risk Reduction (PDRR) efforts for the Crusader – Advanced Development
Program.  The Crusader system is the Army’s next generation artillery system consisting of a self-propelled howitzer (SPH) and a resupply vehicle (RSV).  Crusader will
have significantly increased capabilities in the areas of lethality, mobility, survivability, resupply, command and control, and sustainability by capitalizing on emerging,
advanced technologies.  The SPH will also achieve increased lethality levels through independent operations. The RSV will have significantly increased capabilities in the
areas of resupply, mobility and survivability and will provide a single source of ammunition, fuel, propellant and other supplies for the SPH.  Beginning in FY99, efforts
previously funded in PE 0603640A, Project DB91, Artillery Propellant Development will be funded within this project.  Beginning in FY00, work previously executed in
Project DC68 will transition to Project D505.

FY 1998 Accomplishments:
• 269102 Product development:  Continued development efforts under the Crusader PDRR contract.  Continued efforts in support of maturation, integration

and risk reduction of critical technologies.  Continued component prototype fabrication and demonstration.  Conducted system level review.
Conducted PEO/CMDT IPR.  Received delivery of key system components, such as Resupply Magazines, RSV-Hull, Gun Turret, Bench Top
Electronics, Projectile Load Arm and Engine & Transmission.  Initiated component integration efforts in the System Integration Facility (SIF).

• 21438 Support and management:  Continued project management efforts; to include scientific and engineering analysis, product development team support
and engineering management services.

• 7472 Test and evaluation:  Purchased ammo for EDT and continued EDT-A testing.
Total 298012
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FY 1999 Planned Program:
• 266058 Product development:  Continue developmental efforts under the Crusader PDRR contract.  Continue efforts in support of maturation and continue

integration and risk reduction of critical technologies.  Initiate long lead item buys.  Initiate system prototype fabrication (Version I SPH/RSV).
Initiate integration and checkout.  Complete component fabrication and demonstration. Type Classification of MACS XM231.  Delivery of 1 (RSV-)
engineering development test article to be used in Performance/RAM Testing.

• 19081 Support and management:  Continue project management efforts; to include scientific and engineering analysis, product development team support
and engineering management services.

• 14450 Test and evaluation:  Finalize EDT-A testing.  Initiate testing of RSV(-).  Initiate Safety Certification Activity.  Purchase of ammunition and
propellant for program testing.

• 11668 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 311257

FY 2000 Planned Program:
• 248130 Product Development:  Continue developmental efforts under Crusader PDRR contract.  Continue efforts in support of integration and risk

reduction of critical technologies.  Continue long lead item buys.  Continue automotive maturation.  Complete integration and checkout of Version
1 SPH and RSV.  Initiate Integration and Checkout of Version 2 SPH.  Type classification of MACS XM232.  Select Production Facility site.
Delivery of 2 SPH and 1 RSV engineering development test articles to be used in DT/OT, EUT and Reliability Growth Testing.

• 19268 Support and Management:  Continue project management efforts; to include engineering analysis, product development team support and
engineering management activities.  Finalize coordination and development of MSII activities.

• 15539 Test and Evaluation:  Continue testing of RSV(-).  Initiate EDT/EUE of Version 1 SPH and RSV.  Finalize Safety Certification activity.  Establish
Cannon Interim Safety Fatigue Life.  Initiate System Reliability Growth Testing.  Initiate Ballistic Hull and Turret Survivability Testing.  Purchase
of ammunition and propellant for program testing.

Total 282937

FY 2001 Planned Program:
• 105310 Product Development:  Finalize development efforts under Crusader PDRR contract.  Complete efforts in support of integration and risk reduction of

critical technologies.  Complete automotive maturation.  Complete integration and checkout of Version 2 SPH.
• 9734 Support and Management:  Complete project management efforts; to include engineering analysis, product development team support and

engineering management activities.  Conduct MSII.
• 5413 Test and Evaluation:  Finalize EDT/EUE of Version 1 SPH and RSV and conduct EUT.  Conduct EDT/EUT and Reliability Growth Test of SPH2.

Finalize Safety Certification activity.  Finalize Ballistic Hull and Turret Survivability Testing.  Purchase of ammunition and propellant for program
testing.

Total 120457
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B.  Other Program Funding Summary
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Comp

Total
Cost

RDTE, BA5, Army, PE 0604854, D503 60577 315253 411143 258066 295415 23988 0 1364442
Procurement, WCTV, Army, G83500 41607 95543 382601 628003 9437130 10584884
Procurement, WCTV, Army, G83600 32967 80240 314331 499726 7633500 8560764
RDTE, BA5, Army, PE 0604854, D2KT 100 396 1145 200 3330 5404 20111 10000 40686
RDTE, BA4, Army, PE 0603640, DB91 7983 0 115572
Procurement, Ammo,Army, ER 8021 42938 55602 73182 93248 54184 78394 Cont  Cont
RDTE, BA5, Army, PE 0604645, D175 4470 2899 2214 0 43281
Procurement, Ammo, Army, ER 8017 1510 14061 45917 53257 53921 54032 56430 Cont Cont

C.  Acquisition Strategy:  On 29 December 1994, a Sole Source-CPIF contract award was made selecting United Defense, Limited Partnership (UDLP) as the prime
contractor for the PDRR phase of Crusader.  General Dynamics Land Systems (Warren, MI) and General  Dynamics Armament Systems (Burlington, VT) are the major
sub-contractors in the areas of mobility and resupply respectively.  On 19 March 1996, the Army changed the armament system for Crusader from liquid propellant (LP)
to solid propellant (SP) as a consequence of cost and persistent technical problems.  In March 1996, the contract with UDLP was restructured to reflect the change from LP
to SP.  In June 1996, UDLP selected the government’s Advanced Solid Propellant Armament system (XM297 cannon and Modular Artillery Charge System (MACS) as
the basis for SP Crusader).  On 6 November 1996, TACOM-ARDEC signed a Memorandum of Agreement (MOA) with UDLP establishing a unique teaming arrangement
for the Government to provide engineering services to UDLP for the development of the SP armament system.  On 29 January 1997, UDLP signed a contract modification
worth $804.9M that definitized the remainder of PDRR and details the scope of work through MSII.  Delay in the decision to switch from LP to SP and alignment of
program activities to match fiscal profile required an adjustment in the schedule portion of the Acquisition Program Baseline (APB).  On 23 October 1997, the Office of
the Secretary of Defense approved Crusader’s revised APB.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY  2004 FY  2005
PEO/Cmdt In-Process-Review (IPR) 4th Qtr*
Integration Checkout 4th Qtr
Safety Certification Activity 4th Qtr
MACS XM231 TC 4th Qtr
Select Production Facility 4th Qtr
MACS XM232 TC 4th Qtr
Milestone II 2nd Qtr
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D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY  2004 FY  2005
EMD Continuation Review 4th Qtr
LRIP IPR 4th Qtr
FUE 4th Qtr

*Milestone completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Systems Contractor SS/CPIF UDLP, Minneapolis,
MN

434289 238173 Oct-98 231729 Oct-99 99472 Oct-00 0 1003663

b. Systems Development
Engineering

PO ARDEC, Picatinny
Arsenal, NJ

34871 18796 Oct-98 9751 Oct-99 3424 Oct-00 0 66842

c. Systems Development
Engineering

PO TACOM, Warren, MI 2237 940 Oct-98 1482 Oct-99 863 Oct-00 0 5522

d. Systems Development
Engineering

PO ARL, Adelphi, MD 2676 1766 Oct-98 800 Oct-99 400 Oct-00 0 5642

e. Systems Development
Engineering

PO Various OGAs 827 5109 Oct-98 3640 Oct-99 837 Oct-00 0 10413

f. Systems Development
Engineering

Various Various contracts 78 1274 Dec-98 728 Dec-99 314 Dec-00 0 2394

Subtotal Product
Development:

474978 266058 248130 105310 1094476

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Development Support PO PM Crusader,
Picatinny Arsenal, NJ

11816 6472 Oct-98 6628 Oct-99 3397 Oct-00 10 28323

b. Development Support PO ARDEC, Picatinny
Arsenal, NJ

16767 6955 Oct-98 7039 Oct-99 3653 Oct-00 0 34414

c. Integrated Logistics
Support

PO RIA, Rock Island, IL 271 149 Oct-98 150 Oct-99 80 Oct-00 0 650

d. Development Support PO TACOM, Warren, MI 3971 1488 Oct-98 1528 Oct-99 788 Oct-00 - 7775
e. Development Support PO ARL, Adelphi, MD 1950 853 Oct-98 798 Oct-99 403 Oct-00 0 4004
f. Development Support PO Various OGAs 2171 707 Oct-98 805 Oct-99 441 Oct-00 0 4124
g. Development Support Various Various contracts 4501 366 Oct-98 166 Oct-99 85 Oct-00 0 5118

Subtotal Support Costs: 41447 16990 17114 8847 10 84408
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III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Development Test and
Evaluation

PO TECOM (YPG, AZ;
CSTA, APG, MD)

2091 1170 Oct-98 5842 Oct-99 2193 Oct-00 0 11296

b. Ammunition and
propellant

PO Various 6029 13280 Dec-98 9697 Dec-99 3220 Dec-00 0 32226

Subtotal Test and Evaluation: 8120 14450 15539 5413 43522

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Project Management
Support

SS/FP Vector Research, Inc.,
VA

739 670 Nov-98 600 Nov-99 300 Nov-00 0 2309

b. Project Management
Support

SS/FP System Research &
Integration, Inc., VA

101 100 Nov-98 105 Nov-99 55 Nov-00 0 361

c. Project Management
Support

SS/FP GSA, VA 130 160 Nov-98 165 Nov-99 85 Nov-00 0 540

d. Project Management
Support

SS/FP Unknown 0 287 Nov-98 400 Nov-99 0 - 0 687

e. Systems Engineering
Support

SS/FP PRC, VA 294 494 Nov-98 504 Nov-99 257 Nov-00 0 1549

f. Software Development
Support

SS/FP Mitre Corporation,
VA

991 380 Nov-98 380 Nov-99 190 Nov-00 0 1941

g. SBIR/STTR 11668 11668
Subtotal Management

Services:
2255 13759 2154 887 19055

Project Total Cost: 526800 311257 282937 120457 10 1241461
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